

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Tags
10444	EDIT	task	New	New	Add integration test with docker	Andreas Müller	Unassigned CDM tickets	architecture	test,docker
7685	EDIT	feature request	Closed	Highest	Add Selenium tests for specimen table in data portal	Andreas Kohlbecker	Release 5.18	cdm-dataportal	campanula,selenium,test,pp_uebergabe
8189	EDIT	bug	Closed	Highest	Allow configuration of 'user.home' via the spring environment	Andreas Kohlbecker	Release 5.7	cdmlib	phycobank,test
8188	EDIT	bug	Closed	New	Allow configuring hibernate properties via properties file	Andreas Kohlbecker	Release 5.6	cdm-vaadin	phycobank,test,selenium
9689	EDIT	task	New	New	External Links Module: Tests implemented	Andreas Kohlbecker	Unassigned CDM tickets	cdm-dataportal	test,selenium
8174	EDIT	bug	New	Priority14	First test fails if term data is in loaded DataSet	Andreas Müller	Release 5.46	cdmlib	test
7347	EDIT	task	New	New	Generic test suite to monitor multiple dataportals	Andreas Kohlbecker	Unassigned CDM tickets	cdm-dataportal	test,selenium
8093	EDIT	feature request	Closed	Highest	harmonize registrationId links and make tesing easier	Andreas Kohlbecker	Release 5.6	cdm-dataportal	phycobank,test
5546	EDIT	feature request	New	New	image comparison for selenium screenshots and other images needed	Andreas Kohlbecker	Unassigned CDM tickets	devOps	selenium,test
5427	EDIT	task	New	New	implement automatic tests for all external links in the ext_links module	Andreas Kohlbecker	Release 5.46	cdm-dataportal	test,external-links
7082	EDIT	feature request	Closed	New	Implement integration test for the SpecimenTypeDesignationWorkingsetEditorPresenter	Andreas Kohlbecker	Release 4.13	cdm-vaadin	test,phycobank
9460	EDIT	task	New	New	REST API tests	Andreas Müller	cdmlib-remote cleanup	cdmlib-remote	test
9459	EDIT	task	New	New	REST API tests for UTIS	Andreas Müller	UTIS 1.4	utis	test
4372	EDIT	feature request	Closed	Priority13	Selenium PortalPage class also suitable for zen-basetheme	Andreas Kohlbecker	Release 5.17	cdm-dataportal	selenium,test
9188	EDIT	feature request	Closed	Highest	selenium web element wrapper for dynabox	Andreas Kohlbecker	Release 5.17	cdm-dataportal	selenium,test
7288	EDIT	task	New	New	Separate Unit and integration tests completely,	Andreas Müller	Unassigned CDM tickets	cdmlib	test
9181	EDIT	feature request	Closed	Highest	set and get drupal variables from selenium test suite	Andreas Kohlbecker	Release 5.17	cdm-dataportal	test,selenium
7356	EDIT	task	In Progress	Priority14	setup selenium test suite for cdm-vaadin	Andreas Kohlbecker	Release 5.45	cdm-vaadin	phycobank,test,selenium
7818	EDIT	bug	Feedback	Priority14	TaxonRelationshipsDTOTest leaves test environment in unpredictable state	Andreas Müller	Release 5.4	cdmlib	test
2773	EDIT	task	New	Highest	TestingTermInitializer & CdmIntegrationTest must not use hardcoded DataFactory	Andreas Müller	Unassigned CDM tickets	cdmlib	test

#	Project	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Tags
7287	EDIT	bug	Closed	New	Unit tests using the DefaultTermInitializer break subsequent integration tests in the suite	Andreas Kohlbecker	Release 5.0	cdmlib	test
7138	EDIT	bug	New	New	unitils.dbunit data set loading does not work for CdmIntegrationTest	Andreas Müller	Unassigned CDM tickets	cdmlib	test
7795	EDIT	task	Closed	New	untilis xml DataSets creation without "[NULL]" values	Andreas Kohlbecker	Release 5.4	cdmlib	test
4846	EDIT	task	In Progress	New	update the integration portals to use the zen_basetheme	Andreas Müller	Release 5.45	cdm-dataportal	selenium,test