

## EDIT Platform Etablierung - Issues

#	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Tags
8556	report	Closed	New	sifting of existing documentation	Andreas Kohlbecker	Planning phase 1	Documentation	Meeting_2019-09-02