

## EDIT Platform Etablierung - Issues

#	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Tags
8561	task	New	New	Evaluation of options for a "one klick" setup in cloud environments		Stabilization of single user setups	PlatformSetup	Meeting_2019-09-07
9377	task	In Progress	Highest	Update of other documentation	Andreas Kohlbecker		Documentation	
9376	task	New	Highest	git checkout of datportal module fails with locally modified files	Andreas Kohlbecker		Workshopservers	
9008	task	New	New	Add chapter "Taxonomic concepts and source citations in the EDIT Platform" to documentation "Manual-EDIT-Platform"	Andreas Kohlbecker		Documentation	
8896	task	New	New	Review tickets in milestone Edit>Update Documentation	Andreas Kohlbecker		Documentation	
8863	task	New	New	Create full documentation on multilingual setup of the Data Portal	Andreas Kohlbecker		Documentation	
8827	task	New	New	Add Chapters to Term, TermTrees, Characters to the documentation	Andreas Kohlbecker		Documentation	
8559	task	New	Priority13	Revision of the technical concept for the demosites	Andreas Kohlbecker	Planning phase 2	Workshopservers	Meeting_2019-09-02
8558	task	New	New	Questionnaire to get user feedback	Andreas Kohlbecker			Meeting_2019-09-02
8557	task	New	New	reorganization of documentation	Andreas Kohlbecker	Modularization of the documentation	Documentation	Meeting_2019-09-02
8555	task	In Progress	New	Evaluate document format and management for the documentation	Andreas Kohlbecker	Modularization of the documentation	Documentation	Meeting_2019-09-02
9378	report	New	Highest	Meeting EDIT Platform documentation	Andreas Kohlbecker	Modularization of the documentation	PlatformSetup	
8560	report	New	New	Identification of single user problems with the paltform	Andreas Kohlbecker	Stabilization of single user setups	PlatformSetup	Meeting_2019-09-07