

EDIT Platform Etablierung - Issues

#	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Tags
9108	task	Closed	New	Prepare Kurs Borsch	Andreas Kohlbecker			
8896	task	Rejected	New	Review tickets in milestone Edit>Update Documentation	Andreas Kohlbecker		Documentation	
8727	task	Closed	Highest	Test Workshop workflow	Andreas Kohlbecker	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20		
8722	task	Closed	Highest	Provide Manuals and Dokumentation for the Kurs „Integrated Taxonomy“ WiSe 2019/20	Andreas Kohlbecker	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20	Documentation	
8712	task	Closed	New	Kurs "Integrated Taxonomy" : prepare setup for workshop computers	Andreas Kohlbecker	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20		
8711	task	Closed	Highest	add additivity ontologies to the bupleurum database		Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20	workshop-data	
8704	task	Closed	New	Test specimen import via BioCase and write documentation	Andreas Kohlbecker	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20	Documentation	
8689	task	Closed	Highest	Export Flora of Greece Bupleurum using Cdm2Cdm export	Andreas Müller	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20	workshop-data	
8580	task	Closed	Highest	Update documentation to latest revision of the Taxeditor	Andreas Kohlbecker	Planning phase 1	Documentation	
8578	task	Closed	Highest	Discuss and find appropriate terms for major editor parts (window, view, editor, panel, pane)	Andreas Kohlbecker	Planning phase 1	Documentation	
8563	task	Closed	Highest	Implement process to generate PDFs from the docx files	Andreas Kohlbecker	Planning phase 1	Documentation	
8555	task	Closed	New	Evaluate document format and management for the documentation	Andreas Kohlbecker	Modularization of the documentation	Documentation	Meeting_2019-09-02