

EDIT Platform Etablierung

	2021-1				2021-2				2021-3				2021-4				2021-5				2021-6				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
EDIT																									
EDIT Platform Etablierung																									
Review tickets in milestone Edit>Update (...)	Closed 0%																								
Prepare Kurs Borsch	Planning phase 1 100%																								
EDIT Platform Etablierung - Planning (...)	Closed 100%																								
Implement process to generate PDFs (...)	Closed 100%																								
sifting of existing documentation	Closed 100%																								
Discuss and find appropriate (...)	Closed 100%																								
Update documentation to latest (...)	Closed 100%																								
EDIT Platform Etablierung - Preparation (...)	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100%																								
Export Flora of Greece Bupleurum (...)	Closed 100%																								
Test specimen import via BioCase (...)	Closed 100%																								
add additivity ontologies to the (...)	Closed 100%																								
Kurs "Integrated Taxonomy" : prepare (...)	Closed 100%																								
Provide Manuals and Dokumentation (...)	Closed 100%																								
Test Workshop workflow	Closed 100%																								
EDIT Platform Etablierung - Modularization (...)																									
Evaluate document format and management (...)																									
Meeting EDIT Platform documentation (...)																									

EDIT
EDIT PI