

EDIT Platform Etablierung

| | 2020-10 | | | | 2020-11 | | | | 2020-12 | | | | | 2021-1 | | | | 2021-2 | | | | 2021-3 | | | | |
|---|--|----|----|----|---------|----|----|----|---------|----|----|----|----|--------|---|---|---|--------|---|---|---|--------|----|----|----|--|
| | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 | 53 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | |
| EDIT | | | | | | | | | | | | | | | | | | | | | | | | | | |
| EDIT Platform Etablierung | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Review tickets in milestone Edit>Update (...) | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Kurs Borsch | Closed 0% | | | | | | | | | | | | | | | | | | | | | | | | | |
| EDIT Platform Etablierung - Planning (...) | Planning phase 1 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement process to generate PDFs (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| sifting of existing documentation | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Discuss and find appropriate (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Update documentation to latest (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| EDIT Platform Etablierung - Preparation (...) | Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Export Flora of Greece Bupleurum (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Test specimen import via BioCase (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| add additivity ontologies to the (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Kurs "Integrated Taxonomy" : prepare (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Provide Manuals and Dokumentation (...) | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| Test Workshop workflow | Closed 100% | | | | | | | | | | | | | | | | | | | | | | | | | |
| EDIT Platform Etablierung - Modularization (...) | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Evaluate document format and management (...) | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Meeting EDIT Platform documentation (...) | | | | | | | | | | | | | | | | | | | | | | | | | | |

EDIT
EDIT PI