

# EDIT Platform Etablierung

	2020-12				2021-1				2021-2				2021-3				2021-4				2021-5			
	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
<b>EDIT</b>																								
<b>EDIT Platform Etablierung</b>																								
Review tickets in milestone Edit>Update (...)	Closed 0%																							
Prepare Kurs Borsch	Planning phase 1 100%																							
<b>EDIT Platform Etablierung - Planning (...)</b>	Closed 100%																							
Implement process to generate PDFs (...)	Closed 100%																							
sifting of existing documentation	Closed 100%																							
Discuss and find appropriate (...)	Closed 100%																							
Update documentation to latest (...)	Closed 100%																							
<b>EDIT Platform Etablierung - Preparation (...)</b>	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100%																							
Export Flora of Greece Bupleurum (...)	Closed 100%																							
Test specimen import via BioCase (...)	Closed 100%																							
add additivity ontologies to the (...)	Closed 100%																							
Kurs "Integrated Taxonomy" : prepare (...)	Closed 100%																							
Provide Manuals and Dokumentation (...)	Closed 100%																							
Test Workshop workflow	Closed 100%																							
<b>EDIT Platform Etablierung - Modularization (...)</b>																								
Evaluate document format and management (...)																								
Meeting EDIT Platform documentation (...)																								

EDIT  
EDIT PI