

# EDIT Platform Etablierung

	2021-3					2021-4					2021-5					2021-6					2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34			
<b>Edit</b>																													
<b>EDIT Platform Etablierung</b>																													
Questionnaire to get user feedback																													
Update of other documentation																													
Add Chapters to Term, TermTrees, Characters (...)																													
Create full documentation on multilingual (...)																													
Review tickets in milestone Edit>Update (...)																													
Add chapter "Taxonomic concepts and (...)																													
git checkout of datportal module fails (...)																													
<b>EDIT Platform Etablierung - Planning (...)</b>																													
Revision of the technical concept (...)																													
<b>EDIT Platform Etablierung - Modularization (...)</b>																													
Evaluate document format and management (...)																													
reorganization of documentation																													
<b>EDIT Platform Etablierung - Stabilization (...)</b>																													
Identification of single user problems (...)																													
Evaluation of options for a "one (...)																													

Edit  
EDIT P

Planning phas  
New 0%