

EDIT Platform Etablierung

	2021-4				2021-5				2021-6				2021-7				2021-8				2021-9			
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37
EDIT																								
EDIT Platform Etablierung																								
Review tickets in milestone Edit>Update (...)	Closed 0%																							
Prepare Kurs Borsch	Planning phase 1 100%																							
EDIT Platform Etablierung - Planning (...)	Closed 100%																							
Implement process to generate PDFs (...)	Closed 100%																							
sifting of existing documentation	Closed 100%																							
Discuss and find appropriate (...)	Closed 100%																							
Update documentation to latest (...)	Closed 100%																							
EDIT Platform Etablierung - Preparation (...)	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100%																							
Export Flora of Greece Bupleurum (...)	Closed 100%																							
Test specimen import via BioCase (...)	Closed 100%																							
add additivity ontologies to the (...)	Closed 100%																							
Kurs "Integrated Taxonomy" : prepare (...)	Closed 100%																							
Provide Manuals and Dokumentation (...)	Closed 100%																							
Test Workshop workflow	Closed 100%																							
EDIT Platform Etablierung - Modularization (...)																								
Evaluate document format and management (...)																								
Meeting EDIT Platform documentation (...)																								

EDIT
EDIT PI