

EDIT Platform Etablierung

	2024-4				2024-5				2024-6				2024-7				2024-8				2024-9							
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39		
EDIT																												
EDIT Platform Etablierung	■ EDIT Platform Etablierung																											
Review tickets in milestone Edit>Update (...)	Closed 0%																											
Prepare Kurs Borsch	Closed 0%																											
EDIT Platform Etablierung - Planning (...)	Planning phase 1 100%																											
Implement process to generate PDFs (...)	Closed 100%																											
sifting of existing documentation	Closed 100%																											
Discuss and find appropriate (...)	Closed 100%																											
Update documentation to latest (...)	Closed 100%																											
EDIT Platform Etablierung - Preparation (...)	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100%																											
Export Flora of Greece Bupleurum (...)	Closed 100%																											
Test specimen import via BioCase (...)	Closed 100%																											
add additivity ontologies to the (...)	Closed 100%																											
Kurs "Integrated Taxonomy" : prepare (...)	Closed 100%																											
Provide Manuals and Dokumentation (...)	Closed 100%																											
Test Workshop workflow	Closed 100%																											
EDIT Platform Etablierung - Modularization (...)																												
Evaluate document format and management (...)																												
Meeting EDIT Platform documentation (...)																												

EDIT