

EDIT Platform Etablierung

	2020-9				2020-10				2020-11				2020-12				2021-1				2021-2			
	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7
EDIT																								
EDIT Platform Etablierung																								
Review tickets in milestone Edit>Update (...)																								
Prepare Kurs Borsch	Closed 0%																							
EDIT Platform Etablierung - Planning (...)	Planning phase 1 100%																							
Implement process to generate PDFs (...)	Closed 100%																							
sifting of existing documentation	Closed 100%																							
Discuss and find appropriate (...)	Closed 100%																							
Update documentation to latest (...)	Closed 100%																							
EDIT Platform Etablierung - Preparation (...)	Preparation for Kurs „Integrated Taxonomy“ WiSe 2019/20 100%																							
Export Flora of Greece Bupleurum (...)	Closed 100%																							
Test specimen import via BioCase (...)	Closed 100%																							
add additivity ontologies to the (...)	Closed 100%																							
Kurs "Integrated Taxonomy" : prepare (...)	Closed 100%																							
Provide Manuals and Dokumentation (...)	Closed 100%																							
Test Workshop workflow	Closed 100%																							
EDIT Platform Etablierung - Modularization (...)																								
Evaluate document format and management (...)																								
Meeting EDIT Platform documentation (...)																								

EDIT
EDIT PI