

EDIT - task #9954

Refactor EDIT Platform (Wiki) Documentation

02/23/2022 03:03 PM - Andreas Müller

Status:	Closed	Start date:	03/11/2022
Priority:	Highest	Due date:	03/31/2022
Assignee:	Andreas Müller	% Done:	100%
Category:	documentation	Estimated time:	30:00 hours
Target version:	Release 5.31		
Severity:	normal		

Description

Aim: Allow developers to navigate easily to information they need

How to:

- ~~Organize structure~~
 - ~~Add TOC and child notes information to every page~~
- ~~Analyze structure to find and merge redundant information~~
 - CDM DataPortal ([#2091](#))
 - TaxEditor ([#9990](#))
 - CDM Library ([#786](#))
 - CDM Server ([#10023](#))
 - Phycobank and Webeditor ([#10030](#))
 - Geocomponents ([#10031](#))
 - Media metadata service ([#10032](#))
 - Other Platform Components ([PlatformComponents](#)) ([#10024](#))
 - Other EDIT Platform pages ([EDIT_Platform](#)) ([#10025](#))
 - Data Models and Formats ([DataModelsAndFormats](#)) ([#10026](#))
 - DevelopmentNotes ([DevelopmentNotes](#)) ([#10027](#))
 - TaxonomyNotes ([TaxonomyNotes](#)) ([#10028](#))
 - Other main groups ([#10029](#))
- ~~Create overview pages that give explaining links to subpages and to pages with related information => will be handled within the sub-tickets~~
- ~~Remove pure milestone/version pages and move descriptions to the version description field (keep only pages with descriptions >255 characters, but move them to archive~~
- ~~Move information for platform to cybertaxonomy.org as far as possible~~
 - keep roadmap [roadmap](#) ?
 - manuals
 - information for workshops
 - project related information
- ~~Add information on new components (UTIS, Webbrowser (Vaadin), MediaMetadataService, GeoCache, ...)~~
- ~~Decide on site.xml pages => should be fully removed or reduced to a minimum with links only ([#9992](#))~~
- ~~Decide on README.md files for component documentation => should be removed and content merged with content on component sites or cybertaxonomy.org user/admin sites~~

~~Sidebar: ~~

- Components
 - ~~send retired components to archive (GSSO, ExpertsDB, BDTracker)~~
 - add new components
 - ~~move Roadmap to top level~~
- Other
 - remove "Community Websites" as it is an "Components Overview", maybe add an "Overview" page to "Components" instead or link to according cybertaxonomy.org page
 - remove "Architecture" as it is outdated, add a new architecture site (with updated figures) to "Components" instead
 - Use-Cases: update the usecases ([#10025](#))
 - ~~Geographic Components: Update and add to "Components": [#10031](#)~~
 - ~~Literature Components: Remove completely or move to archive~~

Decisions from Mar 18th 22:

- we start with platform component sites to fully cleanup

- sites follow syntax CDM_DataPortal_XXX, TaxEditor_XXX, CDM_Library_XXX, ...
- old sites will be moved to an archive folder within the platform folder
- typical subpages will be Intro, Install, FAX, Getting Started(?), Components, BestPractices, ...

Related issues:

Related to EDIT - bug #9990: Improve TaxEditor documentation	New	05/09/2022	05/11/2022
Related to EDIT - task #2091: Improve DataPortal documentation	Feedback	04/01/2022	04/19/2022
Related to EDIT - feature request #786: Write Developers Guide for CDM Library	New	04/19/2022	04/22/2022
Related to EDIT - task #10023: Update CDM Server documentation	New		
Related to EDIT - task #10024: Update other platform components documentation	New		
Related to EDIT - task #10025: Update other platform pages in wiki	New		
Related to EDIT - task #10026: Update DataModelsAndFormats	New		
Related to EDIT - task #10027: Update DevelopmentNotes	New		
Related to EDIT - task #10028: Update Taxonomy Notes	New		
Related to EDIT - task #10029: Update other main groups and main page	New		
Related to EDIT - task #9992: Move content for developers from site.xml's to ...	New	04/19/2022	04/22/2022
Related to EDIT - task #10032: Create media metadata service documentation	New		
Related to EDIT - task #9994: Tasks from documentation meeting 3/22	Closed	04/01/2022	04/08/2022

History

#1 - 02/23/2022 03:11 PM - Andreas Müller

- Description updated
- Status changed from New to Discussed

#2 - 02/25/2022 09:03 AM - Andreas Müller

- Description updated

#3 - 03/11/2022 03:34 PM - Andreas Müller

- Due date set to 03/31/2022
- Start date set to 03/11/2022
- % Done changed from 0 to 20
- Estimated time set to 30:00 h

Move open issues to new milestone after 5.31 release

#4 - 03/11/2022 03:35 PM - Andreas Müller

- Priority changed from New to Highest
- Target version changed from Release 5.45 to Release 5.31

#5 - 03/18/2022 02:37 PM - Andreas Müller

- Description updated

#6 - 03/18/2022 03:40 PM - Andreas Müller

- % Done changed from 20 to 30

#7 - 03/26/2022 06:23 PM - Andreas Müller

- % Done changed from 30 to 40

#8 - 03/28/2022 03:20 PM - Andreas Müller

- Description updated

#9 - 03/28/2022 03:23 PM - Andreas Müller

- Description updated

#10 - 03/28/2022 03:25 PM - Andreas Müller

- Description updated

#11 - 03/28/2022 03:25 PM - Andreas Müller

- % Done changed from 40 to 50

#12 - 03/30/2022 02:27 PM - Katja Luther

All pages now follow the guideline from https://dev.e-taxonomy.eu/redmine/projects/edit/wiki/Redmine_Best_Practice.
For dataportal part the developer instruction for setting up the environment was updated.
For dataportal and taxeditor a first round of moving outdated pages to the archive

#13 - 03/31/2022 12:37 PM - Andreas Müller

- Related to bug #9990: Improve TaxEditor documentation added

#14 - 04/05/2022 10:02 AM - Andreas Müller

- Description updated

#15 - 04/05/2022 10:18 AM - Andreas Müller

- Description updated

#16 - 04/05/2022 10:18 AM - Andreas Müller

- Related to task #2091: Improve DataPortal documentation added

#17 - 04/05/2022 10:18 AM - Andreas Müller

- Related to feature request #786: Write Developers Guide for CDM Library added

#18 - 04/05/2022 10:21 AM - Andreas Müller

- Related to task #10023: Update CDM Server documentation added

#19 - 04/05/2022 10:23 AM - Andreas Müller

- Related to task #10024: Update other platform components documentation added

#20 - 04/05/2022 10:25 AM - Andreas Müller

- Related to task #10025: Update other platform pages in wiki added

#21 - 04/05/2022 10:25 AM - Andreas Müller

- Description updated

#22 - 04/05/2022 10:27 AM - Andreas Müller

- Related to task #10026: Update DataModelsAndFormats added

#23 - 04/05/2022 10:28 AM - Andreas Müller

- Related to task #10027: Update DevelopmentNotes added

#24 - 04/05/2022 10:30 AM - Andreas Müller

- Related to task #10028: Update Taxonomy Notes added

#25 - 04/05/2022 10:31 AM - Andreas Müller

- Related to task #10029: Update other main groups and main page added

#26 - 04/05/2022 10:32 AM - Andreas Müller

- Description updated

#27 - 04/05/2022 10:32 AM - Andreas Müller

- Description updated

#28 - 04/05/2022 10:34 AM - Andreas Müller

- Description updated

#29 - 04/05/2022 10:35 AM - Andreas Müller

- Description updated

#30 - 04/05/2022 10:36 AM - Andreas Müller

- Related to task #9992: Move content for developers from site.xml's to developer Wiki added

#31 - 04/05/2022 10:37 AM - Andreas Müller

- Description updated

#32 - 04/05/2022 10:47 AM - Andreas Müller

- Description updated

#33 - 04/05/2022 10:53 AM - Andreas Müller

- Description updated

#34 - 04/05/2022 11:04 AM - Andreas Müller

- Related to task #10032: Create media metadata service documentation added

#35 - 04/05/2022 11:05 AM - Andreas Müller

- Description updated

#36 - 04/05/2022 11:13 AM - Andreas Müller

- Description updated

#37 - 04/05/2022 11:21 AM - Andreas Müller

- Description updated

#38 - 04/05/2022 11:26 AM - Andreas Müller

- Description updated

- Status changed from Discussed to Closed

- % Done changed from 50 to 100

The wiki pages have been reordered and hierarchically structured. Parent pages were created. Decisions about how and where to document were made.

Subparts of the documentation still need to be updated. According tickets werde created so we can close this "start up" ticket.

#40 - 05/12/2022 10:46 PM - Andreas Müller

- Description updated

#41 - 05/12/2022 10:47 PM - Andreas Müller

- Related to task #9994: Tasks from documentation meeting 3/22 added